
I. HEADING

Date: June 16, 19.95

From: Sam Borries, OSC, U. S. EPA, Region V, EERB RS II

To : D. Dietrich-ATTN: T. Johnson,OSWER,Wash.D.C ............
..................................... FAX (703) 603-9107
R. Karl, Branch Chief, EERB, Chicago, IL ........ BY FAX
D. Bruce, Chief RS-II, EERB, Chicago, IL ........ BY FAX
B. Messenger, Section Chief, ESS, Chicago, IL.. .. BY FAX
S. Pastor, OPA, Chicago, IL ......... FAX (312) 353-1155
T. Martin, ORC, 29-MA, Chicago, IL .. FAX (312) 886-0747
M. Martin, USEPA-Gateway, Chicago, IL FAX (312) 353-5541
J. Gore, RPM, USEPA, Chicago, IL .... FAX (312) 886-4071
P. Takacs, IEPA, Springfield, IL .... FAX (217) 782-3258
K. Mensing, IEPA, Collinsville, IL .. FAX (618) 346-5155
D. Henne, DOI, Philadelphia, PA ..... FAX (215) 597-9845
U.S. Fish & Wildlife, IL ............ FAX (309) 793-5804
P. Sauget, Mayor, City of Sauget,IL...FAX 337-5808

Subject: Pollution Report For CERCLA Time-Critical Removal
Action at Sauget & Company Landfill, Site G, Sauget,
St. Clair County, Illinois.

POLREP #: 11

II. BACKGROUND

Site No.: 4V
Delivery Order No.: 5001-05-368
Response Authority: CERCLA

CERCLA Incident Category: Time-Critical Removal
CERCLIS ID #: ILD 981 953 623
NPL Status : No
Start Date: March 20, 1995
Latitude: North 38°35'21"
Longitude: West 90°10'23"

III. RESPONSE INFORMATION

A. Initial Situation:

Please refer to POLREP No. 1 dated March 23, 1995

B. Actions Taken:

The following actions were accomplished during the period
of June 9 - 1 6 , 1995)

Heavy rain during the weekend break resulted in the
surface water level raising 6 inches to a depth of six



feet. The total amount of surface water at the site is
estimated to be over 3 million gallons.

ERGS contractor completed solidification of oil pit No.
OP-1.

Analytical results of a water sample collected from the
surface water indicated the presence of 2-nitroaniline @
180 ppb, acetone @ 120 ppb, 2,4-dichlorophenol @ 20 ppb,
2,4-dinitroaniline @ 13 ppb, and iron @ 2.15 ppb
(unfiltered sample). Arrangements for water treatment
prior to discharge is on-going.

ERGS contractor is researching the possibility of
disposing of the surface water at a water treatment
facility (i.e. American Bottoms). Additionally,
evaluation of an on-site treatment system such as
activated carbon units is also being pursued. Once all
necessary information is available a decision will be
made on the best alternative. Factors to consider will
include efficiency removal rates, cost, time, etc...

The OSC is investigating the advantages of installing a
barrier wall (clay wall) along the east fence line. The
wall, if constructed, will be approximately 5 x 150 feet
and extend below the ground water table (a depth of
approx. 10 feet) . The wall will be installed next to the
former oil pits located at the northeast corner of the
site. The barrier wall construction is intended to
prevent/slow free-phase oil that is/may be floating on
the water table from migrating off-site into adjacent
Dead Creek.

On June 13, 1995 representatives from Explorer Pipeline
Company visited the site. Explorer's reps, defined the
location of a 14-inch pipeline that passes through the
site fenced area. The pipeline is being used
intermittently to transfer finished hydrocarbon products
such as gasoline, and diesel fuel. The pipeline is at
depths ranging from 30 to 40 inches below ground level
and runs 5 feet west of the east-fence line. Explorer's
reps, requested they be present to monitor excavations if
they occur within 10 feet of the pipeline.

ERGS contractor excavated and prepared the area along
Queeny Ave. for placement of the site soil cover. ERGS
began installing a soil cover over this area on June 16,
1995.

C. Enforcement

None

IV. NEXT STEPS



A. Continue slope rectification of the site area in
preparation for soil cover.

B. Collect ambient air samples, if necessary, to evaluate
off-site migration of contaminants and pollutants that
may be triggered by on-site activities (not expected if
site remains wet).

C, Remove (pump and treat) surface water from southern half
of site fenced area and complete excavation/consolidation
of site soils.

D. Place a soil cover over the site area.

V. KEY ISSUES

None

VI. Costs to date

AMOUNT AMOUNT AMOUNT
BUDGETED USED______ REMAINING

US EPA (Direct
& Indirect) $ 108,000.00 $ 59,171.00 $ 48,829.00
TAT* $ 80,000.00 $ 57,268.20 $ 22,731.80
ERGS" $ 500.000.00 $218.771.34 S281.228.66
TOTAL $ 664,000.00 $335,210.54 $352,789.46

TAT TDD ceiling was amended to $80,000.00
on 6/13/95.

** ERCS coat as of 6/14/95


